

**Section 6: Administrator Project Management Experience**  
**Timely Completion Points**  
**Projects Closed 2014-2019**

Source: HUD IDIS-PR02 List of Activities by Program Year and Project; IDIS-PR22 Status of HOME Activities - State. "Initial Funding Date" (IFD) and "Status Date" (SD) for activities with "Completed" status come from PR22. These dates are proxies for the construction period. Months to complete is calculated with the Microsoft Excel Datediff formula by comparing the earliest IFD and the latest SD for the activities (individual housing units) comprising each project. The Administrator's Average Months to Complete is the simple average of Months across all closed out projects managed by the Administrator.

<b>Administrator</b>	<b>Count of Project</b>	<b>Average of Months to Complete</b>	<b>Timely Completion Points</b>
Bill Coker	2	24.0	4
Chris Pope	1	23.0	4
Darlene Grimes	1	12.0	6
Granville Sherman	1	32.0	2
Izalda Anderson	1	38.0	0
James Smith	1	15.0	6
John Wiggers	1	29.0	2
Kawana McCray	1	46.0	0
Lakeylah White	1	34.0	2
Lillian Morris-Hilton	1	28.0	2
Lynetta Cooksey	1	50.0	0
Lynnette Smith	1	11.0	6
Randall Lauderdale	2	23.5	4
Rio Winters	2	36.5	0
Spencer Broocks	1	31.0	2
Ted Davis & Frank Reed	1	20.0	4