

Section 5: Project Timely Completion

Timely Completion Points

Source: HUD IDIS-PR02 List of Activities by Program Year and Project; IDIS-PR22 Status of HOME Activities - State. "Initial Funding Date" (IFD) and "Status Date" (SD) for activities with "Completed" status come from PR22. These dates are proxies for the construction period. Months to complete is calculated with the Microsoft Excel Datediff formula by comparing the earliest IFD and the latest SD for the activities (individual housing units) comprising each project. The jurisdiction's Average Months to Complete is the simple average of Months across all closed out projects associated with the jurisdiction.

Jurisdiction	Count of Projects	Average of Months to Complete	Timely Completion Points
Aberdeen	1	38	0
Adams County	1	21	30
Anguilla	1	26	15
Arcola	2	21	30
Artesia	1	20	30
Baldwyn	1	8	60
Beaumont	2	23	30
Beauregard	1	41	0
Belzoni	1	17	45
Benoit	1	14	45
Benton County	1	12	45
Beulah	2	17	45
Bolivar	1	25	15
Bolton	1	16	45
Booneville	1	35	0
Brookhaven	1	18	45
Bude	1	26	15
Carroll County	1	36	0
Centreville	1	5	60
Charleston	1	22	30
Chickasaw County	1	37	0
Choctaw County	1	21	30
Claiborne County	1	20	30
Clarksdale	1	21	30
Clay County	1	34	0
Cleveland	1	56	0
Coahoma	1	25	15
Coahoma County	1	32	0
Columbia	1	19	30
Columbus	1	11	60
Como	1	28	15
Copiah County	1	21	30
Courtland	2	8	60
Crawford	2	18	45
Crenshaw	1	16	45
Crosby	2	17	45
Cruger	3	15	45

Section 5: Project Timely Completion

Timely Completion Points

Source: HUD IDIS-PR02 List of Activities by Program Year and Project; IDIS-PR22 Status of HOME Activities - State. "Initial Funding Date" (IFD) and "Status Date" (SD) for activities with "Completed" status come from PR22. These dates are proxies for the construction period. Months to complete is calculated with the Microsoft Excel Datediff formula by comparing the earliest IFD and the latest SD for the activities (individual housing units) comprising each project. The jurisdiction's Average Months to Complete is the simple average of Months across all closed out projects associated with the jurisdiction.

Jurisdiction	Count of Projects	Average of Months to Complete	Timely Completion Points
Dekalb	1	14	45
D'Lo	1	53	0
Doddsville	1	37	0
Drew	2	25	30
Duncan	1	34	0
Durant	2	25	30
Edwards	1	14	45
Ellisville	1	12	60
Ethel	1	12	60
Eupora	1	20	30
Fayette	1	25	15
Flora	1	38	0
Franklin County	1	26	15
George County	1	14	45
Goodman	1	10	60
Greene County	1	36	0
Greenville	1	36	0
Greenwood	1	38	0
Grenada	1	34	0
Gunnison	1	19	30
Hazelhurst	2	19	30
Heidelberg	1	35	0
Hollandale	2	32	0
Humphreys County	1	18	45
Indianola	1	13	45
Inverness	2	30	15
Isola	2	25	15
Issaquena County	1	31	0
Itta Bena	1	29	15
Jasper County	1	42	0
Jefferson County	1	21	30
Jefferson Davis County	3	17	45
Jones County	1	32	0
Kilmichael	1	31	0
Lambert	1	20	30
Lawrence County	1	42	0
Leflore	1	28	15

Section 5: Project Timely Completion

Timely Completion Points

Source: HUD IDIS-PR02 List of Activities by Program Year and Project; IDIS-PR22 Status of HOME Activities - State. "Initial Funding Date" (IFD) and "Status Date" (SD) for activities with "Completed" status come from PR22. These dates are proxies for the construction period. Months to complete is calculated with the Microsoft Excel Datediff formula by comparing the earliest IFD and the latest SD for the activities (individual housing units) comprising each project. The jurisdiction's Average Months to Complete is the simple average of Months across all closed out projects associated with the jurisdiction.

Jurisdiction	Count of Projects	Average of Months to Complete	Timely Completion Points
Leflore County	1	29	15
Leland	2	16	45
Lexington	3	19	30
Lincoln County	1	27	15
Louise	1	19	30
Lowndes County	1	47	0
Lula	1	21	30
Macon	1	28	15
Marion County	1	12	45
Marks	1	32	0
Marshall County	1	22	30
Mayersville	3	17	45
Mclain	1	23	30
Merigold	1	25	15
Metcalfe	1	13	45
Montgomery County	1	15	45
Moorhead	1	19	30
Morgan City	1	19	30
Morton	1	30	15
Mound Bayou	1	19	30
Noxubee County	2	26	15
Oakland	1	37	0
Okolona	1	38	0
Oktibbeha County	1	23	30
Osyka	1	14	45
Panola County	1	31	0
Perry County	2	17	45
Pickens	1	18	45
Prentiss	1	40	0
Quitman	1	37	0
Quitman County	1	26	15
Richton	1	14	45
Ripley	1	24	30
Rolling Fork	1	19	30
Rosedale	2	18	45
Ruleville	1	32	0

Section 5: Project Timely Completion

Timely Completion Points

Source: HUD IDIS-PR02 List of Activities by Program Year and Project; IDIS-PR22 Status of HOME Activities - State. "Initial Funding Date" (IFD) and "Status Date" (SD) for activities with "Completed" status come from PR22. These dates are proxies for the construction period. Months to complete is calculated with the Microsoft Excel Datediff formula by comparing the earliest IFD and the latest SD for the activities (individual housing units) comprising each project. The jurisdiction's Average Months to Complete is the simple average of Months across all closed out projects associated with the jurisdiction.

Jurisdiction	Count of Projects	Average of Months to Complete	Timely Completion Points
Sandersville	1	12	45
Schlater	1	28	15
Scooba	1	45	0
Sharkey	1	22	30
Shaw	1	41	0
Shelby	1	22	30
Shuqualak	1	26	15
Sidon	2	36	0
Silver City	1	17	45
Sledge	1	20	30
Starkville	1	31	0
State Line	1	19	30
Sumrall	1	27	15
Sunflower	1	14	45
Sunflower County	3	19	45
Tallahatchie County	1	12	45
Tate County	1	21	30
Tchula	2	31	0
Tishomingo County	1	18	45
Tutwiler	1	31	0
Utica	1	6	60
Walnut	1	21	30
Walthall County	1	38	0
Washington County	1	26	15
Wayne County	1	27	15
Waynesboro	1	7	60
Webb	1	29	15
Webster County	2	12	60
West Point	1	30	15
Wilkinson County	1	10	60
Winona	1	20	30
Winston County	1	30	15
Woodville	1	7	60
Yazoo County	2	23	30

Section 5: Project Timely Completion

Project Detail: Timely Completion Points

Activity Status	Completed
Tenure Type	Homeowner Rehab

Jurisdiction Recode	YR-IDIS #	Funded	Funding Date	Status Date	Complete
Aberdeen	2014-53	2014	12/11/15	3/5/19	38
Adams County	2011-110	2011	1/6/12	10/16/13	21
Anguilla	2009-148	2009	1/29/10	4/25/12	26
Arcola	2007-123	2007	3/17/09	8/26/10	17
Arcola	2010-111	2010	5/18/11	6/11/13	24
Artesia	2009-165	2009	2/1/10	10/5/11	20
Baldwyn	2006-204	2006	4/12/13	12/31/13	8
Beaumont	2006-91	2006	1/18/07	7/7/08	17
Beaumont	2007-206	2007	4/19/13	10/15/15	29
Beauregard	2007-124	2007	12/9/08	5/18/12	41
Belzoni	2007-125	2007	3/5/09	8/31/10	17
Benoit	2007-126	2007	3/17/09	5/25/10	14
Benton County	2014-54	2014	10/15/15	10/24/16	12
Beulah	2007-127	2007	1/6/09	8/2/10	18
Beulah	2009-205	2009	5/12/11	9/7/12	15
Bolivar	2009-206	2009	5/19/11	6/25/13	25
Bolton	2009-143	2009	1/29/10	6/16/11	16
Booneville	2011-104	2011	1/9/12	12/19/14	35
Brookhaven	2006-115	2006	11/6/07	5/29/09	18
Bude	2006-116	2006	3/23/07	5/29/09	26
Carroll County	2012-76	2012	3/21/14	3/27/17	36
Centreville	2006-117	2006	8/13/08	2/2/09	5
Charleston	2008-70	2008	7/31/09	6/27/11	22
Chickasaw County	2012-79	2012	7/7/14	9/6/17	37
Choctaw County	2009-170	2009	2/1/10	11/4/11	21
Claiborne County	2014-55	2014	10/15/15	6/20/17	20
Clarksdale	2007-128	2007	4/9/08	1/29/10	21
Clay County	2011-114	2011	1/13/12	11/26/14	34
Cleveland	2008-195	2008	12/26/12	9/6/17	56
Coahoma	2006-205	2006	4/26/13	5/27/15	25
Coahoma County	2008-68	2008	7/31/09	4/16/12	32
Columbia	2009-204	2009	5/18/11	1/9/13	19
Columbus	2009-166	2009	2/1/10	1/28/11	11
Como	2014-56	2014	10/13/15	3/8/18	28
Copiah County	2010-107	2010	5/12/11	3/5/13	21
Courtland	2007-180	2007	3/15/10	6/15/10	3
Courtland	2008-73	2008	7/31/09	8/14/10	12
Crawford	2007-129	2007	4/11/08	8/5/09	15
Crawford	2010-114	2010	5/18/11	3/14/13	21

Section 5: Project Timely Completion

Project Detail: Timely Completion Points

Activity Status	Completed
	Homeowner
Tenure Type	Rehab

Jurisdiction Recode	YR-IDIS #	Funded	Funding Date	Status Date	Complete
Crenshaw	2010-110	2010	5/12/11	9/21/12	16
Crosby	2006-118	2006	10/23/07	8/13/08	9
Crosby	2009-142	2009	1/28/10	2/10/12	24
Cruger	2008-62	2008	1/8/09	7/27/09	6
Cruger	2009-154	2009	1/29/10	6/20/11	16
Cruger	2014-58	2014	10/13/15	9/22/17	23
Dekalb	2009-150	2009	1/29/10	4/7/11	14
D'Lo	2012-48	2012	12/17/12	6/16/17	53
Doddsville	2007-130	2007	4/11/08	5/11/11	37
Drew	2007-131	2007	3/17/09	7/2/10	15
Drew	2007-202	2007	12/18/12	9/25/15	33
Duncan	2008-65	2008	10/30/08	9/23/11	34
Durant	2010-112	2010	5/12/11	2/4/13	20
Durant	2014-59	2014	11/4/15	4/24/18	29
Edwards	2012-44	2012	12/17/12	2/24/14	14
Ellisville	2009-153	2009	1/29/10	2/3/11	12
Ethel	2008-71	2008	10/30/08	11/25/09	12
Eupora	2012-51	2012	12/27/12	9/9/14	20
Fayette	2006-119	2006	5/19/08	7/6/10	25
Flora	2011-103	2011	1/9/12	3/12/15	38
Franklin County	2010-116	2010	5/31/11	8/14/13	26
George County	2006-93	2006	1/18/07	3/21/08	14
Goodman	2008-69	2008	1/27/10	12/1/10	10
Greene County	2006-92	2006	1/18/07	1/25/10	36
Greenville	2012-49	2012	12/18/12	1/7/16	36
Greenwood	2012-42	2012	12/18/12	2/24/16	38
Grenada County	2014-60	2014	10/15/15	9/5/18	34
Gunnison	2009-162	2009	2/1/10	9/21/11	19
Hazelhurst	2006-120	2006	3/4/08	5/18/09	14
Hazelhurst	2014-61	2014	10/14/15	10/24/17	24
Heidelberg	2006-114	2006	2/12/07	2/10/10	35
Hollandale	2008-67	2008	1/19/10	5/27/11	16
Hollandale	2011-106	2011	1/9/12	1/6/16	47
Humphreys County	2007-132	2007	2/16/09	8/28/10	18
Indianola	2012-47	2012	12/27/12	2/6/14	13
Inverness	2007-205	2007	4/15/13	9/25/15	29
Inverness	2009-160	2009	2/1/10	9/12/12	31
Isola	2006-207	2006	4/15/13	4/21/15	24
Isola	2009-155	2009	1/29/10	4/25/12	26
Issaquena County	2011-107	2011	1/10/12	9/9/14	31
Itta Bena	2009-208	2009	5/18/11	10/24/13	29

Section 5: Project Timely Completion

Project Detail: Timely Completion Points

Activity Status	Completed
Tenure Type	Homeowner Rehab

Jurisdiction Recode	YR-IDIS #	Funded	Funding Date	Status Date	Complete
Jasper County	2013-57	2013	7/24/14	2/15/18	42
Jefferson County	2008-60	2008	10/29/08	8/6/10	21
Jefferson Davis County	2009-146	2009	1/29/10	3/7/11	13
Jefferson Davis County	2011-105	2011	1/16/12	11/19/13	22
Jefferson Davis County	2014-52	2014	10/8/15	1/19/17	15
Jones County	2009-214	2009	12/17/12	8/21/15	32
Kilmichael	2013-54	2013	7/7/14	3/6/17	31
Lambert	2008-66	2008	7/22/09	3/24/11	20
Lawrence County	2008-64	2008	10/30/08	5/9/12	42
Leflore	2007-133	2007	4/11/08	8/24/10	28
Leflore County	2011-144	2011	12/28/12	6/9/15	29
Leland	2008-72	2008	1/8/09	7/31/09	6
Leland	2010-117	2010	5/12/11	8/1/13	26
Lexington	2007-134	2007	10/30/08	6/18/09	7
Lexington	2015-29	2015	10/15/15	12/11/18	37
Lexington	2009-156	2009	1/29/10	3/18/11	13
Lincoln County	2009-163	2009	2/1/10	5/14/12	27
Louise	2009-168	2009	2/1/10	9/21/11	19
Lowndes County	2008-196	2008	12/18/12	12/7/16	47
Lula	2010-118	2010	5/18/11	3/5/13	21
Macon	2010-106	2010	5/12/11	10/3/13	28
Marion County	2006-90	2006	1/18/07	1/28/08	12
Marks	2012-46	2012	12/17/12	8/21/15	32
Marshall County	2007-135	2007	4/11/08	2/26/10	22
Mayersville	2006-121	2006	10/23/07	3/21/08	4
Mayersville	2008-58	2008	10/29/08	1/21/10	14
Mayersville	2011-113	2011	1/4/12	9/9/14	32
Mclain	2009-158	2009	1/29/10	1/10/12	23
Merigold	2012-52	2012	12/21/12	2/4/15	25
Metcalfe	2013-60	2013	7/2/14	8/25/15	13
Montgomery County	2011-143	2011	12/18/12	4/15/14	15
Moorhead	2009-152	2009	1/29/10	9/21/11	19
Morgan City	2009-151	2009	1/29/10	9/21/11	19
Morton	2014-62	2014	10/14/15	4/24/18	30
Mound Bayou	2009-169	2009	2/1/10	9/30/11	19
Noxubee County	2009-164	2009	2/1/10	11/4/11	21
Noxubee County	2015-30	2015	10/15/15	4/26/18	30
Oakland	2005-101	2005	3/17/06	4/29/09	37
Okolona	2011-159	2011	7/7/14	9/22/17	38
Oktibbeha County	2012-77	2012	3/24/14	2/24/16	23

Section 5: Project Timely Completion

Project Detail: Timely Completion Points

Activity Status	Completed
Tenure Type	Homeowner Rehab

Jurisdiction Recode	YR-IDIS #	Funded	Funding Date	Status Date	Complete
Osyka	2006-122	2006	10/4/07	12/18/08	14
Panola County	2011-112	2011	1/9/12	8/11/14	31
Perry County	2006-100	2006	3/2/07	3/20/08	12
Perry County	2008-61	2008	10/29/08	9/1/10	22
Pickens	2010-104	2010	5/16/11	11/29/12	18
Prentiss	2011-102	2011	1/4/12	6/2/15	40
Quitman	2015-28	2015	10/14/15	12/7/18	37
Quitman County	2007-136	2007	4/11/08	6/15/10	26
Richton	2007-137	2007	3/25/09	6/7/10	14
Ripley	2010-168	2010	7/7/14	7/12/16	24
Rolling Fork	2010-109	2010	5/16/11	1/14/13	19
Rosedale	2007-138	2007	3/17/09	4/30/10	13
Rosedale	2012-50	2012	12/17/12	12/16/14	23
Ruleville	2011-108	2011	1/4/12	9/24/14	32
Sandersville	2009-147	2009	1/29/10	2/4/11	12
Schlater	2009-161	2009	2/1/10	6/12/12	28
Scooba	2008-205	2008	7/11/14	4/24/18	45
Sharkey	2013-61	2013	7/7/14	5/12/16	22
Shaw	2008-59	2008	10/29/08	4/25/12	41
Shelby	2013-56	2013	7/7/14	5/12/16	22
Shuqualak	2006-123	2006	3/19/07	5/28/09	26
Sidon	2007-139	2007	4/11/08	10/13/11	42
Sidon	2015-42	2015	11/24/15	4/24/18	29
Silver City	2007-140	2007	3/17/09	8/28/10	17
Sledge	2009-157	2009	1/29/10	9/30/11	20
Starkville	2008-200	2008	4/19/13	12/7/15	31
State Line	2007-141	2007	12/10/08	7/23/10	19
Sumrall	2010-115	2010	5/12/11	8/22/13	27
Sunflower	2006-124	2006	3/12/07	5/12/08	14
Sunflower County	2006-125	2006	10/23/07	5/19/08	6
Sunflower County	2011-109	2011	1/6/12	8/22/14	31
Sunflower County	2015-31	2015	10/15/15	6/6/17	19
Tallahatchie County	2008-63	2008	7/20/09	7/27/10	12
Tate County	2007-142	2007	7/7/09	4/11/11	21
Tchula	2015-32	2015	10/15/15	10/18/18	36
Tchula	2009-207	2009	5/12/11	8/22/13	27
Tishomingo County	2008-204	2008	7/7/14	2/2/16	18
Tutwiler	2010-113	2010	5/18/11	12/19/13	31
Utica	2007-143	2007	12/9/08	6/30/09	6
Walnut	2013-55	2013	7/1/14	4/22/16	21
Walthall County	2006-206	2006	4/15/13	6/16/16	38

Section 5: Project Timely Completion
Project Detail: Timely Completion Points

Activity Status	Completed
	Homeowner
Tenure Type	Rehab

Jurisdiction Recode	YR-IDIS #	Funded	Funding Date	Status Date	Complete
Washington County	2009-159	2009	2/1/10	4/25/12	26
Wayne County	2006-94	2006	1/18/07	4/30/09	27
Waynesboro	2007-144	2007	12/16/08	8/4/09	7
Webb	2010-108	2010	6/24/11	12/19/13	29
Webster County	2009-217	2009	12/11/13	1/9/15	12
Webster County	2010-167	2010	12/11/13	1/9/15	12
West Point	2013-59	2013	7/11/14	1/13/17	30
Wilkinson County	2006-126	2006	2/12/08	12/31/08	10
Winona	2010-103	2010	5/18/11	2/1/13	20
Winston County	2009-171	2009	2/1/10	8/14/12	30
Woodville	2006-113	2006	11/4/08	6/17/09	7
Yazoo County	2010-105	2010	5/18/11	3/14/13	21
Yazoo County	2015-33	2015	10/22/15	10/24/17	24